

Name:

24 March 1981 25X1

PAO Work in Progress Summary

<u>Current Assignments</u>	<u>Status</u>	<u>Level of Effort over 3 Months</u>	<u>Suspense</u>	
System Acquisition in the Intelligence Community	-Awaiting PBO input (but ready to give up)	1/3 time over next 6 weeks	April 81	
<div></div>	-First draft complete	2 days in next 2 weeks	?	25X1
	-Mtg with <div></div> for data			25X1
	-NA	1/2 time	NA	
Other DD/PAO Duties	-NA	1/3 time	NA	

25X1